Detailed report



2015-06-08 - 2015-06-14 Total 14 h 51 min

Date 06-13	Description Task 1 - Setup	Duration 0:05:56	User Kannan Ictconsultant
	Monterail	11:09-11:15	
06-13	Task 1 -Enabling HABTM- Category-Operation	0:06:24	Kannan Ictconsultant
	Monterail	11:21-11:27	
06-13	Task 2 -Importing Operations CSV	2:40:16	Kannan Ictconsultant
	Monterail	11:31-14:11	
06-13	Task 3 - Add view that will display all the data about operations in the context of the	0:41:48	Kannan Ictconsultant
	company. Monterail	15:03-15:45	
06-13	Task 3 - Add view that will display all the data about operations in the context of the	1:16:46	Kannan Ictconsultant
	company.		
	Monterail	16:07-17:23	
06-13	Task 3 - Ajaxifying	1:00:00	Kannan Ictconsultant
	Monterail	17:30-18:30	
06-13	Task 3 - Clean up + Designing bootstrap layout for views(companies and operations)	2:00:00	Kannan Ictconsultant
	Monterail	19:30-21:30	
06-14	Task 4 - Upload CSV with Feedback	3:00:00	Kannan Ictconsultant
	Monterail	12:00-15:00	
06-14	Task 5 - Filter Operations	2:00:00	Kannan Ictconsultant
	Monterail	15:00-17:00	
06-14	Task 6 - Filtered CSV Download	2:00:00	Kannan Ictconsultant
	Monterail	18:08-20:08	

Created with toggl.com